

Date	18 July 2026
Team ID	-
Project Name	Book-Store
Maximum Marks	4 Marks

PROJECT DESIGN PHASE: PLANNING & SCHEDULING

Agile Project Planning Logic

To coordinate development sprints for the BookStore (BookVerse) application, the team implemented Agile project management principles. Key definitions utilized throughout the cycle include:

- **Sprint:** A fixed period or duration in which a team works to complete a set of tasks.
 - **Epic:** A big task or project that is too large to complete in one sprint. It is broken down into smaller user stories completed over multiple sprints.
 - **Story:** A small functional task that represents a single piece of business value. It is part of a larger Epic.
 - **Story Point:** A number representing the relative effort a story takes to complete, mapped using Fibonacci values: 1 (Very Easy), 2 (Normal), 3 (Moderate), and 5 (Difficult).
-

Sprint Backlog Breakdown

Sprint 1 Backlog: Data Modeling & Core Frontend

- **Database Schemas (Epic 1):** Gathering & modeling DB fields for User/Seller/Order records (USN-1). [Story Points: 2]
- **API Router (Epic 1):** Creating and mapping Express backend server endpoints (USN-2). [Story Points: 1]
- **Auth Context (Epic 2):** Handling React AuthContext and JWT storage gates (USN-3). [Story Points: 3]
- **CSS Theme System (Epic 2):** Formulating cream-beige index styles and shared styles (USN-4). [Story Points: 3]
- **Component Layouts (Epic 2):** Designing shared responsive Navbar shell headers (USN-5). [Story Points: 3]

Total Story Points in Sprint 1 = 2 + 1 + 3 + 3 + 3 = 12 Story Points.

Sprint 2 Backlog: Dashboard Visuals & Fulfillments

- **Dashboard Metrics (Epic 3):** Creating Admin custom SVG bar charts and count panels (USN-6). [Story Points: 2]
- **Inventory Visuals (Epic 3):** Creating Seller custom SVG inventory charts (USN-7). [Story Points: 2]
- **Seller Products Grid (Epic 3):** Developing Seller products table and details (USN-8). [Story Points: 2]
- **Seller Orders Log (Epic 3):** Developing Seller shipping logs status trackers (USN-9). [Story Points: 4]
- **Buy Now Modal (Epic 4):** Developing instant checkout modal for address collection (USN-10). [Story Points: 5]
- **Add Book Form (Epic 5):** Developing product upload page with cover file inputs (USN-11). [Story Points: 5]

Total Story Points in Sprint 2 = 2 + 2 + 2 + 4 + 5 + 5 = 20 Story Points.

Team Velocity Calculations

Velocity measures the amount of work a team can complete in a single sprint. It is calculated by dividing total completed story points by the number of sprints:

- **Total Story Points Completed:** Sprint 1 (12 Story Points) + Sprint 2 (20 Story Points) = 32 Story Points.
- **Total Sprints Worked:** 2 Sprints.

Velocity = Total Story Points / Number of Sprints

Velocity = $32 / 2 = 16$ Story Points per Sprint.

Conclusion: Team Velocity is established at 16 Story Points per Sprint.

This velocity baseline allows the team to predict future delivery dates and accurately scope features in succeeding development iterations.
